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PENNY GREEN SUBDIVISION | SCHEDULE AND PHASING
Lenexa, KS  | February 2024

• Out for Bid: March – April 2024

• Utility Relocation: March – May 2024

• Construction: June – October 2024

PROJECT SCHEDULE




